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INTRODUCTION
• NBS conducted a 

successful Pilot time -use 

survey in 1998 but was 

unable to proceed due to 

lack of funding

 

• There is an urgent need 

for a national Time  Use  

Survey to inform evidence 

based policy and 

promoting social-economic 

development

• In today’s world, 

understanding how 

people allocate their 

time is crucial for 

policy makers and 

researchers who seek 

to address the 

demands of Nigeria’s  

diverse population



OBJECTIVES
• The specific objectives are to:

ü Generate data on the amount of time 
people spend on paid and unpaid care 
work.

ü Provide information on the amount of time 
spent on 

o working activities
o socializing
o exercising
o religious activities 
o relaxing, etc.

ü Provide data for the development of 
ü a multi-level nested 

disaggregation analysis
ü  satellite account for households in 

the System of National Accounts 
(SNA)



COVERAGE
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• Four (4) states will be covered 

• The Enumeration Areas to be covered will cut across urban and rural areas



SCOPE
HOUSEHOLD QUESTIONNAIRE:
• Identification
• List of Household Members
• Difficulty in Performing Activities  
• Household Characteristics
• Agricultural Household
• Household Earnings

24 HOURS TIME USE DIARY QUESTIONNAIRE

Areas of interest for this exercise;

INDIVIDUAL QUESTIONNAIRE:
• Identification
• Education and ICT Use
• Agricultural Land Ownership and Tenure Rights
• Health
• Access to Social Protection Programs
• Perception Based questions 



SAMPLE DESIGN 
• FRAME
ü The frame of digitized enumeration areas by National Population Commission will be used

     A  Two-stage sampling technique will be adopted
• First stage is the selection of EAs
ü 30 EAs will be selected in each state for this season
ü A systematic random sampling of 120 EAs will be canvassed across the 4 states

• Second Stage is the selection of households
ü 15 HHs will be scientifically selected in each  EA
ü 450 HHs will be interviewed in each state
ü In this Survey, 1800 HHs will be covered in the 4 states 



 CRITERIA FOR SELECTION

Ø Eligible household members to be interviewed will be 15 years and above

Ø Kish Grid will be used  to select eligible male and female in each HH to be 

interviewed

Ø If eligible members are of the same sex, Kish Grid will select the two members of the 

same gender to be interviewed

Ø Where there is only  1 eligible in a household he or she should be interviewed 



SURVEY INSTRUMENTS

Ø Sample list of Enumeration (EAs)

Ø Household Paper Questionnaire

Ø Individual Paper Questionnaire

Ø Time use Diary

Ø Computer Assisted Personal Interview (CAPI)



TRAINING FOR FIELD WORK
Two levels of training will be adopted 

1st level: Training of Trainers (ToT)
ØParticipants at the training will include:

ü Trainers
ü Coordinators
ü Stakeholders
ü Data editors

Ø Training will be conducted in Abuja 
Ø It will last for 5days 2nd level: Training of Enumerator (ToE) 

Ø It will take place along keffi express 
way Nassarawa State

Ø Participants at the training will include:
ü Enumerators
ü Trainers/Monitors
ü Data Editors
ü State Officers
ü Zonal Controllers
ü Independent monitors
ü Stakeholders

Ø Training will last for 7days



FIELD WORK ARRANGEMENT
• One (1) team will be formed in each state 

• The team will comprise  of  five (5) persons 

o 1 team lead &  4 teammates

o Each enumerator will interview 3 HHs in an EA

o  20 enumerators will cover  the 4 states in all

• The team will cover 10 EAs in 15 days

• 30 EAs will be covered in each state making a total of  
120EAs for the 4 states

• 450 HHs will be covered in each state making a total of

        1800 HHs 

Data collection will be 
carried out in  51days 

including 6days  for rest 
after covering 10EA

  
     



MONITORING and COORDINATION
• Monitoring exercise will be carried out  by;  

o Trainer/Monitors
o NBS State officers
o Zonal controllers
o Independent Monitors

• Monitors/Independent monitors will monitor for 10days
• State officers and zonal controllers will monitor throughout the 

period of data collection

• Coordination will be carried out by directorate members of the 
Bureau

• It will last throughout the period of the data production exercise



DATA TRANSMISSION AND PROCESSING

Data transmission 

electronically online real-

time

Data 

cleaning/Validation

 Analysis with SPSS/Stata

 Dissemination/Archiving

Table Generation Analysis

• The Data processing activities include the following:

Data Editing



 REPORT WRITTING

• Data Summary Report will be carried out by NBS staffs 



Time table

SN. ACTIVITY PERIOD TIME FRAME 

1 Second round Main survey activities(Dry Season) Jan 2025 Ongoing

2 Training of Trainers (ToT) for Main survey 7th– 11th January 2025 5

3 Training of Enumerators (ToE) for Main survey 13th – 19th January 2025
7

4 Fieldwork for data collection   22nd January – 11th March
51

5 Data Processing and Analysis April 2025

6 Report Writing

Data dissemination

May 2025

June 2025




